

PROJECT PLANNING & SCHEDULING

5.1 Project Planning

- Agile-based execution
- Object creation → automation → reporting
- Sprint-wise development

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Developer Setup	USN-1	As an admin, I want to create a Salesforce developer account so that I can configure and deploy the CRICKSTATS system.	1	High	Kaviya.K
Sprint-1	Data Modeling	USN-2	As an admin, I want to create Player and Match Performance objects so that player and match data can be stored systematically.	3	High	Janani.S
Sprint-2	Navigation	USN-3	As a user, I want separate tabs for each object so that I can easily navigate and manage records within the application.	3	Low	Jeevitha.N
Sprint-2	UI Design	USN-4	As a coach, I want a dedicated Lightning App so that all performance tracking features are accessible from one dashboard.	3	High	Janani.S
Sprint-2	Data Structure	USN-5	As an admin, I want to create player and match fields so that complete performance details can be captured accurately.	5	Medium	Kaviya.K
Sprint-2	Data Structure	USN-6	As a user, I want customized page layouts so that only relevant fields are displayed during data entry.	5	Medium	Hemavath
Sprint-2	Automation	USN-7	As a system, I want to validate player and match inputs so that incorrect data entries are prevented.	3	Medium	Kavya.s

Sprint-3	Automation	USN-8	As a system, I want automated flows to update player statistics so that performance data remains accurate.	5	Medium	Kavya.S

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	2 Days	17 Sep 2026	18 Sep 2026	20	24 Sep 2026
Sprint-2	20	2 Days	19 Sep 2026	20 Sep 2026		
Sprint-3	20	2 Days	21 Sep 2026	22 Sep 2026		
Sprint-4	20	2 Days	23 Sep 2026	24 Sep 2026		